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Meeting Minutes

Purgewater Project Manager Meeting Minutes
Dispute Discussion pursuant to Article VIII Paragraph 30

Ecology Office
Kennewick, Washington

Meeting Held August 29, 2002
From 1:30 pm to 3:00 pm

Meeting Agenda!

1. Four schedule items in Ecology's Voluntary Compliance Letter dated August 2, 2002:

2. Continued Groundwater program operational issues related to Ecology alleged
violation

3. Next meeting (date and agenda)

F. Jamison Ecology
B. Becker-Khaleel Ecology
G. Davis Ecology

K. Conaway Ecology
E. M. Mattlin DOR-RL
K. M. Thompson DOE-RL
M. Furman DOE-RL
A. G. Miskho FH
L. Dittmer BHI

Mimitese

1. Four closure schedule items in Ecology's Voluntary Compliance Letter dated
August 2, 2002:

Item #1: There are four items that need to be accomplished before the last shipment date
of purgewater into the 600 Area Purgewater Storage and Treatment Facility (PSTF) can
be established:

• Revise the Purgewater strategy "Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington:, July 1990.

• Revise the Investigative Derived Waste (IDW) strategy



• Ecology approval of a delay in closure request to conform with dates set forth

in TPA Milestone M-20 and closure plans being developed for the 600 Area

PSTF
• Operational issues to address solids and unloading at the 200 Area Effluent

Treatment Facility (ETF)

Item #2: Two items were discussed relating to revising the existing draft closure plan:

DOE will be working with Ecology to use the notice of deficiency process in

the TPA to get an approved closure plan
The decision to close or operate the 600 Area Purgewater storage will be

June 30, 2003 per the draft M-20 of the TPA. Copies of the Draft change

request were provided to Ecology.

Item #3: One item was discussed relating to when closure will be completed at the PSTF:

. The schedule for closure will be completed as agreed to in the closure plan

Item #4: This item regarding physical use of the Liquid Effluent Retention Facility/ETF is

not necessary and Ecology will rely on Item #1.

10 minute break

2. Continued Groundwater program operational issues related to Ecology alleged

violation

DOE and Ecology agreed that the primary action related to this dispute is to get out of

using the PSTF.

The biggest issue for DOE is whether Ecology considers purgewater operations to be in

compliance. DOE provided a 1995 DOE letter to Ecology that transmitted Revision 1 of

the Part A, Form 3 for the PSTF that added D019.

DOE believes we are in compliance with existing purgewater agreement. As a result, the

contractor does not have adequate coverage and these concerns have led to an issue of

whether to continue groundwater monitoring and well drilling operations.

3. Next meeting (date and agenda)

September 10, 2002
1:00 pm - 3:00 pm

at Ecology
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ADMINISTRATIVE RECORD: 600 Area Purgewater Storage and Treatment Facility (TSD group#
TS-6-1) [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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